



Australian Government

UEGNSG115 Manage gas systems projects

Release: 1

UEGNSG115 Manage gas systems projects

Modification History

Release 1. This is the first release of this unit of competency in the UEG Gas Industry Training Package.

Application

This unit involves the skills and knowledge required to manage gas system projects.

It includes managing appropriate resources, personnel and project activities, completing relevant documentation, records/reports, and communicating with relevant authorities and stakeholders.

No licensing, legislative or certification requirements apply to this unit at the time of publication.

Pre-requisite Unit

Not applicable

Competency Field

Gas Cross Discipline

Unit Sector

Gas Industry

Elements and Performance Criteria

ELEMENTS

Elements describe the essential outcomes.

1 Plan to manage gas system project

PERFORMANCE CRITERIA

Performance criteria describe the performance needed to demonstrate achievement of the element.

- | | |
|-----|--|
| 1.1 | Work health and safety (WHS)/occupational health and safety (OHS), environmental and sustainable energy principles, practices and procedures which may influence the gas system project are reviewed and applied |
| 1.2 | Project resources are identified, tender documents and projected scope are prepared and tenders called for in |

accordance with workplace procedures

- 1.3** Performance measures are identified and documented and project management plan is implemented in accordance with workplace procedures
- 1.4** Project testing procedures are discussed with appropriate person/s to determine the project brief
- 1.5** Testing parameters are determined in accordance with workplace policies, procedures and specifications
- 1.6** Equipment, tools and personal protective equipment (PPE) required for the work are selected and coordinated in accordance with project requirements and workplace procedures
- 1.7** Work roles and tasks are allocated to personnel in accordance with project requirements and individual's competencies
- 1.8** Work is prioritised and sequenced for completion within acceptable timeframes in accordance with workplace procedures and project plan
- 1.9** Communication issues with authorised persons, authorities, clients and land owners are resolved and work coordinated in accordance with workplace procedures
- 1.10** Hazards are identified, risks are assessed and control measures are implemented in accordance with workplace procedures
- 1.11** Relevant work permit/s required to coordinate the work are identified in accordance with regulatory requirements and workplace procedures

2 Implement and manage project plan

- 2.1** Project schedule and administration plan are developed and communication strategy for contractors, company representatives and technical experts are developed and implemented in accordance with project plan
- 2.2** WHS/OHS and sustainable energy principles and practices to reduce incidents, accidents and minimise waste are incorporated into the project in accordance with requirements and workplace procedures
- 2.3** Applications for work permits, access permits and licences are prepared and submitted to relevant

authorities/stakeholders for approval and resources obtained and administered in accordance with the project plan

- 2.4 Contractors are selected and managed in accordance with the project plan and project variations negotiated with stakeholders and progress reports prepared and presented with explanations of over runs
- 2.5 Project hazards are identified, risks are assessed and implemented, control measures are monitored and technical advice provided and/or appropriate authorities consulted, in accordance with project requirements and workplace procedures
- 2.6 Data is analysed and compared with compliance specifications to ensure project is completed within agreed timeframes in accordance with project plan
- 2.7 Project testing is undertaken in accordance with project requirements and workplace procedures
- 2.8 Work teams are formed to ensure planned goals are achieved in accordance with workplace procedures and project plan
- 2.9 Solutions to unplanned events and non-routine problems are identified and applied in accordance with requirements
- 2.10 Work quality is monitored against project performance agreement and industry standards
- 2.11 Strategic plans are developed incorporating organisational initiatives in accordance with workplace procedures

3 Finalise project and complete relevant documentation

- 3.1 Remedial work is identified, scheduled and completed in accordance with requirements and project plan
- 3.2 Final inspections are undertaken and checked against project plan for conformance with all project requirements, specifications and documentations required for project completion
- 3.3 Appropriate person/s are notified of project completion and reports and completion documents are finalised in accordance with workplace procedures

- 3.4 Reports and completion documents are submitted to relevant person/s for approval and if required, statutory or regulatory approval
- 3.5 Approved copies of documents are issued and records updated in accordance with workplace procedures

Foundation Skills

Foundation skills essential to performance are explicit in the performance criteria of this unit of competency.

Range of Conditions

Range is restricted to essential operating conditions and any other variables essential to the work environment.

Non-essential conditions may be found in the UEG Gas Industry Training Package Companion Volume Implementation Guide.

resources must include at least two (2) of the following:

- relevant persons
- materials, tools and equipment
- personal protective equipment (PPE)
- company workplace procedures
- equipment manuals and training resources

project activities must include at least three (3) of the following:

- major construction and maintenance activities in the liquefied petroleum gas (LPG) or natural gas sector
- transmission and distribution pipelines
- LPG storage facilities greater than 50 kL
- underground storage
- tankers and ships
- control systems
- custody transfer stations
- odourising plant
- corrosion control
- interconnecting systems

appropriate personnel must include at least two (2) of the following:

- organisation employees
- maintenance persons
- appropriately experienced and qualified persons
- site security persons
- contractors and their employees
- inspectors and regulatory authority

	representatives
relevant authorities and other stakeholders must include at least two (2) of the following:	• authorities • local councils • emergency services • road and rail transport authorities • government departments • land owners/traditional land owners • contractors and other organisational persons
relevant documentation must include at least four (4) of the following:	• specifications • drawings/plans; 'as-constructed' drawings/plans • manufacturer specifications • work permits • company standard operation and safety procedures • company management plans and policies • hot work permits • company forms and files • work health and safety (WHS)/occupational health and safety (OHS) laws and codes of practice • relevant government acts, regulations and codes of practice • environmental legislative requirements • quality assurance; expenditure reports and budgets
records/reports must include at least two (2) of the following:	• relevant documentation • routine inspections (daily readings, monthly checks) • scheduled maintenance activities • mandatory or statutory inspections • hazard and incident reports

Unit Mapping Information

This unit replaces and is equivalent to UEGNSG115B Manage gas systems projects.

Links

Companion Volume Implementation Guides are found in VETNet - <https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=6a6c032e-ffcb-4f3d-8063-415efbd261e8>