



**Australian Government**

# **Assessment Requirements for BSBPMG409**

## **Apply project scope management techniques**

**Release: 1**

# Assessment Requirements for BSBPMG409 Apply project scope management techniques

## Modification History

Release	Comments
Release 1	This version first released with BSB Business Services Training Package Version 1.0.

## Performance Evidence

Evidence of the ability to:

- contribute to delineating and controlling project scope
- record project scope management plan
- interpret and follow project initiation documentation for purposes of documenting project scope.

Note: If a specific volume or frequency is not stated, then evidence must be provided at least once.

## Knowledge Evidence

To complete the unit requirements safely and effectively, the individual must:

- list components of a project scope management plan
- identify and describe factors likely to impact project scope
- outline formal change-control processes
- identify and discuss methods for measuring work outcomes and progress against plans
- identify and discuss methods for segmenting and documenting a work breakdown structure
- explain procedures for reporting a change in scope
- describe types of project initiation documentation.

## Assessment Conditions

Assessment must be conducted in a safe environment where evidence gathered demonstrates consistent performance of typical activities experienced in the management and leadership – project management field of work and include access to:

- project documentation which includes information about project scope
- case studies and, where possible, real situations.

Assessors must satisfy NVR/AQTF assessor requirements.

## **Links**

Companion Volume implementation guides are found in VETNet -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=11ef6853-ceed-4ba7-9d87-4da407e23c10>