



Australian Government

Assessment Requirements for ICTPMG607 Manage and control ICT project risks

Release: 1

Assessment Requirements for ICTPMG607 Manage and control ICT project risks

Modification History

Release	Comments
Release 1	This version first released with ICT Information and Communications Technology Training Package Version 1.0.

Performance Evidence

Evidence of the ability to:

- identify actual and potential risks within a complex information and communications (ICT) project
- establish risk management processes and procedures
- develop and implement risk management plan
- monitor risk factors and update risk management strategies.

Note: If a specific volume or frequency is not stated, then evidence must be provided at least once.

Knowledge Evidence

To complete the unit requirements safely and effectively, the individual must:

- outline the methods and techniques of risk management
- identify organisational policies relating to risk and organisational risk potential
- explain processes and techniques of business analysis
- outline the project management and systems development techniques and their associated potential risks.

Assessment Conditions

Gather evidence to demonstrate consistent performance in conditions that are safe and replicate the workplace. Noise levels, production flow, interruptions and time variances must be typical of those experienced in the ICT project management field of work and include access to:

- industry software packages
- project documentation
- relevant organisational documentation.

Assessors must satisfy NVR/AQTF assessor requirements.

Links

Companion Volume implementation guides are found in VETNet -

<https://vetnet.education.gov.au/Pages/TrainingDocs.aspx?q=a53af4e4-b400-484e-b778-71c9e9d6aff2>