



Australian Government

Assessment Requirements for UEEEL0015 Manage large electrical projects

Release: 1

Assessment Requirements for UEEEL0015 Manage large electrical projects

Modification History

Release 1. This is the first release of this unit of competency in the UEE Electrotechnology Training Package.

Performance Evidence

Evidence required to demonstrate competence in this unit must be relevant to and satisfy all of the requirements of the elements and performance criteria on at least one occasion and include:

- establishing the scope of the project accurately
- ascertaining the input of a project
- developing effective management processes
- managing resources and variations effectively
- resolving conflicts
- adopting risk management strategies
- maintaining records and submitting progress reports
- meeting project outcomes
- dealing with unplanned events
- applying relevant work health and safety (WHS)/occupational health and safety (OHS) requirements, including using risk control measures
- completing project
- identifying plant, materials and skills for project.

Knowledge Evidence

Evidence required to demonstrate competence in this unit must be relevant to and satisfy all of the requirements of the elements and performance criteria and include knowledge of:

- electrical project management, including:
 - defining project parameters encompassing:
 - project scope
 - project stakeholders and clients
 - project phases and the relationship between phases
 - time requirements and limitations
 - resource requirements and limitations
 - quality requirements and limitations
 - time-management concepts and standard practices
 - financial management encompassing:

- financial management concepts
- standard practices for managing project finances
- project budgets
- costs
- variations and estimations
- invoicing against project phases/deliverables
- acquittals
- quality management concepts and practices
- human resource management concepts and practices within a project
- communication management concepts and practices within a project
- risk management and contingencies encompassing:
 - risk management concepts, including:
 - internal risks
 - external risks
 - contingencies
 - standard practices for managing risk within a project
 - risk minimisation
 - risk removal
- procurement management concepts and practices
- physical resource management concepts and practices relating to equipment, technology, information and facilities
- contracts encompassing:
 - contract format
 - contract content
 - interpreting contract clauses
 - legal obligations of contract parties
 - working to contract specifications
 - documentation accompanying contracts, such as schedules
- performance assessment and continuous improvement
- engineering ethics principles
- customer/client relations encompassing:
 - importance of customer/client relations
 - interpersonal skills that enhance customer/client relationships
 - dispute resolution
 - customer/client relations strategies
- electrical industry sector customs and practice encompassing:
 - equipment procurement, cost-benefit analysis and performance testing
 - typical approaches to planning and management
 - successful planning techniques
 - best practice management methods and styles

- problem-solving techniques
- relevant manufacturer specifications and operation instructions
- relevant plant, materials and skills
- relevant WHS/OHS legislated requirements
- relevant workplace documentation
- relevant workplace quality, instructions, policies and procedures.

Assessment Conditions

Assessors must hold credentials specified within the Standards for Registered Training Organisations current at the time of assessment.

Assessment must satisfy the Principles of Assessment and Rules of Evidence and all regulatory requirements included within the Standards for Registered Training Organisations current at the time of assessment.

Assessment must occur in suitable workplace operational situations where it is appropriate to do so; where this is not appropriate, assessment must occur in simulated suitable workplace operational situations that replicate workplace conditions.

Assessment processes and techniques must be appropriate to the language, literacy and numeracy requirements of the work being performed and the needs of the candidate.

Resources for assessment must include access to:

- a range of relevant exercises, case studies and/or simulations
- relevant and appropriate materials, tools, facilities and equipment currently used in industry
- resources that reflect current industry practices in relation to managing electrical projects
- applicable documentation, including workplace procedures, equipment specifications, regulations, codes of practice and operation manuals.

Links

Companion Volume implementation guides are found in VETNet - -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=b8a8f136-5421-4ce1-92e0-2b50341431b6>