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BSBPMG521A Manage project integration 

Modification History 

Release Comments 

Release 1 This version first released with BSB07 Business Services Training 

Package Version 8.0. 

 

Replaces BSBPMG501A Manage application of project integrative 

processes. 

 
 

Unit Descriptor 

This unit describes the performance outcomes, skills and knowledge required to integrate and 

balance the overall project management functions of scope, time, cost, quality, human 
resources, communications, risk and procurement across the project life cycle; and to align 
and track the project objectives to comply with organisational goals, strategies and objectives. 
 

Application of the Unit 

This unit applies to those responsible for managing and leading a project in an organisation, 
business or as a consultant. 

 
The project manager operates within assigned authority levels, and is responsible for own 

performance and the performance of others. 
 
The project manager may undertake the work in the context of an organisational program 

and/or portfolio of projects. 
 
This unit has generic application for projects in a range of industries, organisations and 

contexts. 
 

In the context of this unit a project is defined as involving: 
 

 a comprehensive, detailed and integrated project management plan 

 a formal communications plan 
 a dedicated and project-based budget 

 formal and planned engagement with a wide range of stakeholders 
 a documented risk, issues and change-management methodology 
 a quality plan with assurance and control processes 

 a project team-based environment. 
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Licensing/Regulatory Information 

No licensing, legislative, regulatory or certification requirements apply to this unit at the time 
of endorsement. 
 

Pre-Requisites 

Not applicable. 
 

Employability Skills Information 

This unit contains employability skills. 
 

Elements and Performance Criteria Pre-Content 

Element Performance Criteria 

Elements describe the 

essential outcomes of a 
unit of competency. 

Performance criteria describe the performance needed to 

demonstrate achievement of the element. Where bold italicised text 
is used, further information is detailed in the required skills and 

knowledge section and the range statement. Assessment of 
performance is to be consistent with the evidence guide. 
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Elements and Performance Criteria 

1. Establish project 1.1 Identify, clarify and prepare project initiation documentation 

1.2 Identify the relationship between the project and broader 

organisational strategies and goals 

1.3 Negotiate and document project objectives, outcomes and 

benefits 

1.4 Negotiate the project governance structure with relevant 
authorities and stakeholders 

1.5 Prepare and submit project charter for approval by relevant 

authorities 

2. Undertake project 
planning and design 

processes 

2.1 Establish and implement a methodology to disaggregate project 
objectives into achievable project deliverables 

2.2 Identify project stages and key requirements for stage 
completion against client requirements and project objectives 

2.3 Analyse project management functions to identify 

interdependencies and the impact of the triple constraints 

2.4 Develop a project management plan that integrates all 

project-management functions with associated plans and baselines 

2.5 Establish designated mechanisms to monitor and control 
planned activity 

2.6 Negotiate approval of project plan with relevant stakeholders 
and project authority 

3. Execute project in 

work environment 

3.1. Manage the project in an established internal work 

environment to ensure work is conducted effectively throughout 
the project 

3.2. Maintain established links to align project objectives with 

organisational objectives throughout the project life cycle 

3.3. Within authority levels, resolve conflicts that may negatively 

affect project objectives 

4. Manage project 
control 

4.1. Ensure project records are updated against project deliverables 
and plans at required intervals 

4.2. Analyse and submit status reports on project progress and 
identified issues with stakeholders and relevant authorities 

4.3. Analyse and submit impact analysis on change requests for 

approval where required 

4.4. Maintain relevant project logs and registers accurately and 
regularly to assist with project audit 

4.5. Ensure associated plans are updated to reflect project progress 
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against baselines and approved changes 

5. Manage project 
finalisation 

5.1. Identify and allocate project finalisation activities 

5.2. Ensure project products and associated documentation are 

prepared for handover to client in a timely manner 

5.3. Finalise financial, legal and contractual obligations 

5.4. Undertake project review assessments as input to future 
projects 

 
 

Required Skills and Knowledge 

This section describes the skills and knowledge required for this unit. 
 
Required skills 

 

 decision-making skills between competing interests and priorities 

 literacy skills to interpret and develop complex project plans and documentation 
 negotiating skills to work with stakeholders and project authorities on agreed plans and 

processes 

 numeracy skills to conduct complex forecasting 
 planning and organising skills to: 

 plan, monitor and respond to project issues 

 measure progress against agreed plans 

 team leadership and communication skills to liaise with other members of the project team 

 technology skills to use common software and work office products for documentation 
and analysis 

 time-management skills to ensure priorities are addressed. 

 
Required knowledge 

 

 project governance models 

 project knowledge areas 
 project life cycle stages, phases and structures relevant to industry and project context 
 types of organisational documentation for strategies and goals. 
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Evidence Guide 

The evidence guide provides advice on assessment and must be read in conjunction with the 
performance criteria, required skills and knowledge, range statement and the Assessment 

Guidelines for the Training Package. 
 

Overview of assessment  

Critical aspects for 

assessment and 

evidence required to 

demonstrate 

competency in this unit 

Evidence of the following is essential: 

 

 identifying and aligning project with organisational objectives 

 conducting project establishment processes 

 managing preparation of a project management plan for a 

project of sufficient complexity to demonstrate the full range of 
performance requirements 

 ensuring project registers and logs are maintained 

 analysing project reports 

 undertaking impact analysis 

 preparing strategy for project finalisation. 

Context of and specific 

resources for 

assessment 

Assessment must ensure access to: 

 

 project documentation, which includes information about 
participation in life cycle and integration processes. 

Method of assessment A range of assessment methods should be used to assess practical 
skills and knowledge. The following examples are appropriate for 

this unit: 

 

 direct questioning combined with review of portfolios of 

evidence and third-party workplace reports of on-the-job 
performance by the candidate 

 analysis of responses addressing different project scenarios 

 oral or written questioning to assess knowledge of project life 

cycle processes relevant to the industry sector and project 
context 

 assessment of management of the project life cycle processes. 

Guidance information 

for assessment 
Holistic assessment with other units relevant to the industry sector, 
workplace and job role is recommended. 
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Range Statement 

The range statement relates to the unit of competency as a whole. It allows for different work 
environments and situations that may affect performance. Bold italicised wording, if used in 

the performance criteria, is detailed below. Essential operating conditions that may be 
present with training and assessment (depending on the work situation, needs of the 
candidate, accessibility of the item, and local industry and regional contexts) may also be 

included. 
 

Project initiation 

documentation may 
include: 

 agreed project management framework 

 agreed project methodology 

 client or customer requirements 

 concept proposal 

 contract documentation 

 executive team instructions 

 feasibility study 

 life cycle approval gateways 

 output from prior project. 

Broader organisational 

strategies and goals may 
include: 

 market focus 

 organisational mission statement 

 strategy plans 

 values and ethics 

Objectives, outcomes 

and benefits may 

include: 

 expected benefits to be achieved for organisation and business 

 measurable project product statement 

 short and long-term outcomes for the organisation. 

Project governance 

structure may include: 

 boards, committees, working groups, reference groups, advisory 
groups, sponsors, project managers, project team members and 
stakeholders 

 identified authority levels assigned to groups and individuals 

 issue-escalation procedures 

 project organisation chart 

 statements of roles for project management bodies and 

participants. 

Project charter may 
include: 

 approvals and sign-off 

 broad stakeholder identification 

 consolidated project initiation documentation (PID) 

 documented objectives 

 high-level product deliverables 

 high-level risk assessment 

 project assumptions and constraints 

 project mandate 

 source of project authority. 
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Project deliverables may 
include: 

 definable product, service or document 

 discrete components of the overall project outputs 

 specified products of the project 

 time, quality and cost. 

Project management 

functions involve all 
nine functions: 

 communications 

 cost 

 human resources 

 procurement and contracting 

 project integration 

 quality 

 risk 

 scope 

 time. 

Triple constraints 
include: 

 cost 

 scope and quality 

 time. 

Project management 

plan may be: 

 a covering document that integrates the planning requirements 
of the nine functions of project management 

 in single or multiple document format. 

Integrates may include:  decisions that: 

 determine comparative value 

 evaluate competing interests 

 make trade-offs 

 processes and activities that: 

 combine 

 coordinate 

 define 

 identify 

 unify 

Associated plans and 

baselines may include: 

 communications plan (stakeholders and information) 

 human resources plan 

 procurement plan 

 project budget 

 project schedule 

 quality-management plan 

 risk plan 

 scope-management plan. 

Internal work 

environment may 

include: 

 organisational policy and procedures 

 organisational culture and style 

 physical working conditions 

 geographic location and/or dispersion 
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 team dynamics. 

Status reports may 
include: 

 client progress reports 

 internal or external 

 regular consolidated reports to project authority 

 reports under contractual obligations 

 specific budget and schedule reports. 

Impact analysis may 

include: 

 assessment against project quality requirements 

 forecasting against triple constraints (scope, time and cost) 

 review of project baselines against proposed change. 

Project logs and 

registers may include: 

 change log 

 daily log 

 issues log 

 quality log 

 risk register 

 task-completion log 

 version-control log. 

Project finalisation 

activities may include: 

 completing financial transactions 

 consolidating and storing project data 

 documenting outstanding project issues 

 obtaining or providing certifications 

 preparing final project reports 

 updating organisation knowledge management. 

Associated 

documentation may 
include: 

 'as built' design specifications 

 certificates, guarantees, indemnities and warranties 

 product or service specifications 

 user, training and installation manuals. 

Project review 

assessments may 

include: 

 benefits realisation review 

 outcomes evaluation 

 post-implementation review 

 project lessons learned. 

 
 

Unit Sector(s) 

Management and Leadership – Project Management 

 


	BSBPMG521A Manage project integration
	Modification History
	Unit Descriptor
	Application of the Unit
	Licensing/Regulatory Information
	Pre-Requisites
	Employability Skills Information
	Elements and Performance Criteria Pre-Content
	Elements and Performance Criteria
	Required Skills and Knowledge
	Evidence Guide
	Range Statement
	Unit Sector(s)

