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ICAPMG609A Plan and direct complex IT projects 

Modification History 

Release Comments 

Release 1 This Unit first released with ICA11 Information and 
Communications Technology Training Package version 1.0 

 
 

Unit Descriptor 

This unit describes the performance outcomes, skills and knowledge required to identify, plan, 
control and finalise complex IT projects. 
 

Application of the Unit 

This unit applies to senior managers responsible for identifying, planning, controlling and 
finalising complex projects. 

 
The environment in which the project is managed is also complex and involves the 
management of a project team, which typically will includes staff with diverse skill sets. The 

management of complex projects also involves significant reporting requirements. 
 

Licensing/Regulatory Information 

No licensing, legislative, regulatory or certification requirements apply to this unit at the time 

of endorsement but users should confirm requirements with the relevant federal, state or 
territory authority. 
 

Pre-Requisites 

Not applicable. 
 

Employability Skills Information 

This unit contains employability skills. 
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Elements and Performance Criteria Pre-Content 

Element Performance Criteria 

Elements describe the 
essential outcomes of a 
unit of competency. 

Performance criteria describe the performance needed to 
demonstrate achievement of the element. Where bold italicised 
text is used, further information is detailed in the required skills 

and knowledge section and the range statement. Assessment of 
performance is to be consistent with the evidence guide. 
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Elements and Performance Criteria 

1. Identify the strategic 
and operational needs of 
the IT project during the 

planning phase 

1.1 Identify the strategic and operational needs of the project 
during the planning phase 

1.2 Identify and consider the project's strategic context and 

requirements 

1.3 Identify and consider the organisation's strategic and business 

plans and its output requirements 

1.4 Identify and explore client requirements and the impact of 
legislation and industry codes and standards 

1.5 Conduct a risk-management analysis and develop and 
document a risk-management plan 

2. Prepare the IT project 

plan 

2.1 Define and document precise specifications and terms of 

reference for the project 

2.2 Identify and document project budget, specified to a level that 
can be used for the management of sub-tasks 

2.3 Define skills needed for the successful completion of project 

2.4 Define, document and secure physical and other resources 

required to support the project 

2.5 Develop and document timelines, schedules and critical path 
for the project, taking into consideration contingencies and 

planning for time slippages 

2.6 Define and document a consultation strategy or process that 

will be used to inform clients, contractors and other interested 
parties of the project's progress, and seek their input as required 

3. Assemble the IT 
project team and 

commence work 

3.1 Secure and brief appropriate project team members regarding 
the project, their roles, levels of delegated responsibility and the 

outcomes to be achieved 

3.2 Implement effective communication processes to coordinate 

work and inform team members of progress 

3.3 Identify and communicate clear reporting processes for team 
members 

4. Manage the IT project 4.1 Monitor project progress according to project plan 

requirements, using appropriate project-management tools and 
methodologies 

4.2 Manage team member performance, ensuring that their output 
is directed to the key performance indicators identified in the 
project plan 

4.3 Make corrections, changes and additions to the project plan in 
light of changing circumstances to ensure project aims and 
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outcomes 

4.4 Monitor resourcing to support the project and make 

corrections to reflect changing circumstances 

4.5 Report overall project progress to senior management or 

funding bodies as required and in line with the project plan 

5. Finalise the IT project 5.1 Finalise the project in line with the project plan 

5.2 Conduct handover to staff members responsible for the 
ongoing implementation or maintenance of project products or 

services efficiently, effectively and in line with organisational 
procedures 

5.3 Debrief project team members and relevant stakeholders about 
the conduct of the project and the outcomes achieved 

5.4 Prepare a report analysing the strengths and weaknesses of the 

project plan and the conduct of the project 

6. Use the IT project to 
contribute to improved 

policies and processes 

6.1 Identify and analyse opportunities for wider organisational 
learning, including changes to processes or policies generated by 

the project 

6.2 Forward opportunities for future further developments 

following project completion for consideration by senior 
management 

6.3 Consider the strategic impact of the project and feed into the 

organisation's ongoing strategic planning processes 
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Required Skills and Knowledge 

This section describes the skills and knowledge required for this unit. 
 

Required skills 
 

 analytical skills to analyse project progress 

 communication skills to: 

 facilitate groups 

 liaise and negotiate with clients and team members 
 present, transfer and collect information and gain consensus 

 literacy skills to: 

 read and interpret drawings, plans and specifications, including architectural, 
structural, mechanical, hydraulic and electrical 

 research and evaluate competing technologies in new products and systems 
 review and comment on reports, including building, insurance and corporate 
 search, access, read, interpret and apply current relevant legislation, codes and 

standards 
 update knowledge of products, software systems and technology 

 numeracy skills for budgeting and financial management 
 planning and organisational skills to: 

 manage human resources 

 manage time 
 participate in the development of strategic initiatives 

 plan and execute a project 
 plan communications and risk management for a project 
 consider scoping, timeframe, cost and quality for a project 

 research skills to specify, analyse and evaluate broad features of a particular business 
domain and solutions to project problems 

 technical skills to formulate milestones. 

 
Required knowledge 

 

 budgets and financial plans 

 concepts of risk-management planning and processes 
 computer software functions and operation, including relevant proprietary software 
 relevant current legislation, codes and standards 

 sustainability requirements and ratings, including reporting mechanisms 
 tools and models of project management: 

 energy conservation 

 water conservation 

 organisational frameworks and functions, including: 

 enterprises 

 government bodies 

 industry associations. 
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Evidence Guide 

The evidence guide provides advice on assessment and must be read in conjunction with the 
performance criteria, required skills and knowledge, range statement and the Assessment 

Guidelines for the Training Package. 
 

Overview of assessment  

Critical aspects for 

assessment and 

evidence required to 

demonstrate 

competency in this unit 

Evidence of the ability to: 

 design, implement, manage and finalise a complex IT project 

 manage planning processes, scheduling, human resources, 
reporting and response to contingencies 

 ensure projects undertaken are aligned with and support 

organisational strategies and requirements 

 learn from project outcomes and refine and improve future IT 
project management processes. 

Context of and specific 

resources for 

assessment 

Assessment must ensure access to: 

 codes and standards 

 legislation relevant to the jurisdiction and the project being 

undertaken 

 project documentation 

 research resources, including product information and data 

 theoretical texts and other information to support the 
assessment of the unit's required skills and knowledge 

 relevant computer software packages and suitable hardware 

 appropriate learning and assessment support when required 

 modified equipment for people with special needs. 

Method of assessment A range of assessment methods should be used to assess practical 
skills and knowledge. The following examples are appropriate 

for this unit: 

 direct observation of candidate performing complex IT 

project management 

 verbal or written questioning to assess candidate’s ability to 
formulate metrics and milestones 

 review of candidate’s project documentation. 

Guidance information 

for assessment 
Holistic assessment with other units relevant to the industry 
sector, workplace and job role is recommended, where 

appropriate. 

Assessment processes and techniques must be culturally 

appropriate, and suitable to the communication skill level, 
language, literacy and numeracy capacity of the candidate and 
the work being performed. 
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Indigenous people and other people from a non-English speaking 
background may need additional support. 

In cases where practical assessment is used it should be 
combined with targeted questioning to assess required 

knowledge. 

 
 



ICAPMG609A Plan and direct complex IT projects Date this document was generated: 29 May 2012 

 

Approved Page 9 of 10 

© Commonwealth of Australia, 2012 Innovation and Business Skills Australia 

 

Range Statement 

The range statement relates to the unit of competency as a whole. It allows for different work 
environments and situations that may affect performance. Bold italicised wording, if used in 

the performance criteria, is detailed below. Essential operating conditions that may be 
present with training and assessment (depending on the work situation, needs of the 
candidate, accessibility of the item, and local industry and regional contexts) may also be 

included. 
 

Strategic context may 

include: 

 operating environment in which the project will be 
conducted. 

Legislation and industry 

codes and standards 

may include: 

 Australian Computer Society Code of Ethics 

 sector-specific impacts on the project design and delivery. 

Risk-management 

analysis may include: 

 business continuity, including emergency plans for activities 
to continue in the event of loss of building, equipment or 
systems 

 changing government policy or funding arrangements 

 environmental concerns: 

 hazardous waste 

 pollution 

 tree-retention policies 

 public liability 

 safety of staff 

 workers-compensation claims. 

Specifications and terms 

of reference may 
include: 

 definition of the project aims 

 description of stakeholders 

 description of the outcomes to be achieved using, wherever 

possible, the nomination of clear metrics 

 description of the project parameters: 

 flexibilities involved 

 scope of operations 

 identification of the budget 

 specification of the communication strategy to be used 

 specification of the timescale. 

Project-management 

tools may: 

 be in-house or proprietary software 

 incorporate scheduling and reporting templates 

 incorporate the use of Gantt or PERT charts 

 use critical path analysis. 
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Unit Sector(s) 

IT project management 
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