



Australian Government

NWPNET033 Coordinate and monitor water asset construction

Release: 1

NWPNET033 Coordinate and monitor water asset construction

Modification History

Release	Comments
1	This unit was released in NWP Water Training Package release 1.0 and meets the Standards for Training Packages. • New unit, created drawing upon information from deleted units NWP410C and NWP525B

Application

This unit describes the skills required to coordinate and monitor asset construction, including site management and associated commissioning and post-commissioning activities. This requires the ability to conduct often complex planning of activities including the scheduling and resourcing of projects and the monitoring of the project to ensure the completion of the work in line with the organisation's requirements and to the required quality.

This unit applies to those working as operators with responsibility for ensuring that asset construction activities are performed and completed in compliance with all relevant organisational and statutory requirements.

The skills and knowledge described in this unit must be applied within the legislative, regulatory and policy environment in which they are carried out. Organisational policies and procedures must be consulted and adhered to.

Those undertaking this unit would work independently or in a team, and may be responsible for the coordination of an operational team. They would perform complex tasks in a familiar context, ensuring minimum damage to the environment. However, the level of responsibility may vary according to the size, scope, location and technical complexity of individual projects.

No licensing, legislative or certification requirements apply to unit at the time of publication.

Competency Field

Networks

Elements and Performance Criteria

ELEMENTS	PERFORMANCE CRITERIA
Elements describe	Performance criteria describe the performance needed to demonstrate

the essential outcomes	achievement of the element. Where bold italicised text is used, further information is detailed in the range of conditions section.
1. Plan and prepare for asset construction	1.1 Conduct risk assessment. 1.2 Determine and record work requirements, materials and configurations according to task from plans, specifications, instructions and or organisational procedures. 1.3 Conduct site inspections. 1.4 Select and source materials to complete the job. 1.5 Sequence and schedule work to meet organisational requirements and the efficient completion of the project. 1.6 Review networks system operations. 1.7 Identify and address stakeholder issues. 1.8 Identify and check construction guidelines, standards and other regulatory requirements. 1.9 Collate and check project documentation and assess for impact on work planning. 1.10 Identify and specify roles and responsibilities of all parties.
2. Monitor construction	2.1 Monitor material handling procedures. 2.2 Monitor tasks and jobs to ensure compliance with plans in terms of time frames, quality assurance issues and organisational requirements. 2.3 Conduct inspections by applying commissioning programs according to commissioning and stakeholders' requirements. 2.4 Monitor test results to ensure that the assets function within agreed specifications. 2.5 Provide guidance to contractors or employees.
3. Conduct post construction activities	3.1 Monitor asset performance and undertake a review of the construction or installation. 3.2 Identify defects and make arrangements to rectify them. 3.3 Ensure completion and recording of all reports and documentation required by the organisation. 3.4 Communicate changes to meet unforeseen requirements, resources reallocation or rescheduling and the extent of the change. 3.5 Confirm and certify completion of construction or installation.

Foundation Skills

The foundation skills demands of this unit have been mapped for alignment with the Australian Core Skills Framework (ACSF). The following tables outline the performance levels indicated for successful attainment of the unit.

ACSF levels indicative of performance:

1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5
Learning					Reading					Writing					Oral communication					Numeracy				

Performance variables:

1	2	3	4	5	1	2	3	4	5	1	2	3	4	5	1	2	3	4	5
Support					Context					Text complexity					Task complexity				

Further information on ACSF and the foundation skills underpinning this unit can be found in the Foundation Skills Guide on the GSA website.

Unit Mapping Information

No equivalent unit.

Links

Companion Volume implementation guides are found in VETNet -
<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -
<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -
<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -
<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Assessment Requirements for NWPNET033 Coordinate and monitor water asset construction

Modification History

Release	Comments
1	These Assessment Requirements were released in NWP Water Training Package release 1.0 and meet the Standards for Training Packages.

Performance Evidence

Evidence required to demonstrate competence must satisfy all of the requirements of the elements and performance criteria. If not otherwise specified the candidate must demonstrate evidence of performance of the following on at least one occasion.

- identifying and securing the human resources, plant and equipment and materials to complete the work
- making adjustments and alterations to designs
- scheduling and sequencing of the project
- ensuring organisational, planning and statutory obligations are met
- providing targeted, timely and constructive feedback to contractors or staff
- monitoring adherence to the project plan or schedule
- exercising judgement if the project plan or schedule requires revision due to unforeseen circumstances
- overseeing and ensuring quality outcomes are achieved
- reporting the outcomes
- managing costs overruns
- supervising and advising construction team
- managing risks

Knowledge Evidence

Evidence required to demonstrate competence must satisfy all of the requirements of the elements and performance criteria. If not otherwise specified the depth of knowledge demonstrated must be appropriate to the job context of the candidate.

- enterprise contract conditions and compliance
- legislation, organisational policies, procedures, guidelines and requirements
- system layout, integrity, design and performance
- evaluation and investigation requirements
- enterprise auditing and recording procedures and reporting requirements

- characteristics, technical capabilities and limitations of materials and equipment according to manufacturer specifications
- risk factors and potential hazards

Assessment Conditions

Competency should be assessed in an actual workplace or in a simulated environment, with access to equipment and infrastructure appropriate to the outcome. Competency should be demonstrated over time to ensure the candidate is assessed across a variety of situations.

Assessors must satisfy the NVR/AQTF mandatory competency requirements for assessors.

Links

Companion Volume implementation guides are found in VETNet -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>

Companion Volume implementation guides are found in VETNet -

<https://vetnet.gov.au/Pages/TrainingDocs.aspx?q=26336bc0-04e5-49d9-8c31-46c49b6a0037>